SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:57AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 355 . y 64 . 07-Aug 2012. Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  04:00 PM Break: 00:30 Over Time:  00:00
Federal ID:

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition
Working Day If no, explain:

Di ary: Dispute

Cable Suspenders

[]

Overview of Cable work today:

Installation of suspender ropes continued today in the North main-span. Also, they were installing the
Tower saddle housing plates, installing the jacking equipment at the jacking saddle, & doing other load
transfer (LT) prep work.

| was not inspecting a particular operation today. | was watching the general work around the bridge
(offloading material, prepping for upcoming operations, etc), & doing office work. Others (S. Daouk, V.
Altimarano, B. Brighano) were inspecting the field operations. See their diaries for a list of labor &
additional details.

- | arrived at the pier 7 office at 07:00, & was on the bridge at 07:20.

- Throughout the morning, crews were preparing to install the suspender ropes at PPs 98, 102, & 106.
They were removing the suspender ropes from the spools, & laying them out on the bridge deck. Also,
cable band (CB) 98 was being prepped to get ready to install. The inside surfaces of the CBs were
cleaned.

- From 08:30 until 09:30, | walked the South main-span to check to make sure the suspender ropes had
not slipped, & that the suspender center mark was still aligned with the CB top groove. Also, | marked an
inspection line on the side of the suspender rope to make it easier to check for future slippage. | had
previously made these marks on one side only, & today | added another mark on the opposite side.

- From 10:00 until 10:45, | walked the South side-span to check the suspender center marks & mark an
extra inspection line similar to as it is described above on the main-span.

- From 10:45 until 11:30, | was checking around the suspender brackets on the South cable to look for any
possible issues prior to the start of LT.

- At 11:30, | left the bridge.

- From 11:45 until 13:00, | did misc office work (checked email, reviewed an informal submittal from ABF
describing the sequence of Cable work after phase 1 LT, etc).

- From 13:00 until 13:45, | took my truck to Dusty tire on Grand Avenue to have a screw removed from the
tire of my truck. This was noticed when | did a pre-op inspection on my vehicle this morning.

- From 13:45 until 15:45, | went to the bridge to check on the status of the field work. They were installing
CB98 in the North main-span & then the South main-span. Also, they were continuing with the work of
installing the Tower saddle housing & jacking saddle equipment.

- From 15:45 until 16:00, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
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